
ID Task Name Duration

1  Mobilizare Contractor Piloti 8 days
2 Piloti 40 days
3  Realizare Piloti test (4 Ø900) 3 days
4  Executie piloti Siloz SB65 - 19 piloti 10 days
5  Executie piloti Siloz SB64 - 19 piloti 10 days
6  Executie Piloti turn elevator TW6B - 8 piloti 4 days
7  Realizare Piloti test (1Ø1200 ) 1 day
8  Executie piloti Siloz SB62 - 18 piloti 10 days
9  Executie Piloti fundatie turn elevator TW6C - 8 piloti 4 days
10  Executie piloti Siloz SB61 - 18 piloti 10 days
11  Executie Piloti fundatie centrala estacada CWBC - 4 piloti 4 days
12  Executie piloti Siloz SB63 - 19 piloti 10 days
13  Injectare conform instructiunilor Proiectantului 35 days
14  Finalizare Executie piloti forati 0 days
15 Civile 101 days
16  Mobilizare Contractor Constructii Civile 11 days
17  Executie Radier Siloz SB62 30 days
18  Executie Radier Siloz SB61 30 days
19  Executie Fundatie Estacada centrala + Fundatie Turn Elevator TW6C30 days
20  Executie Radier Siloz SB65 30 days
21  Executie Fundatie TW6B 20 days
22  Executie Radier Siloz SB64 30 days
23  Executie Radier Siloz SB63 30 days
24 Lucrari de montaj echipamente, celule si structuri metalice 105 days
25 Procedura de achiziție lucrări de montaj echipamente, celule 

și structuri metalice 
11 days

26 Semnare contract 3 days
27 Mobilizare Contractor 10 days
28 Demontari echipamente/structuri existente 12 days
29 Perioada de montaj a structurilor metalice 46 days
30 Perioada de montaj a celulelor de siloz 60 days
31 Pasarele peste Silozuri 35 days
32 Chain Conveyors - Transportor pe lant 45 days
33 SweepAugers - Snec de maturare celula 38 days
34 Extinderi Transportoare Existente 31 days
35 Tubulaturi cu valve/deviatoare 20 days
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