ID Task Name Duration 15 ‘Qtr 3,2025 Qtr 4, 2025 Qtr 1,2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026
May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct l Nov Dec

1 Mobilizare Contractor Piloti 8 days

2 | Piloti 40 days —

3 Realizare Piloti test (4 3#900) 3 days

4 Executie piloti Siloz SB65 - 19 piloti 10 days t r

5 Executie piloti Siloz SB64 - 19 piloti 10 days I

6 Executie Piloti turn elevator TW6B - 8 piloti 4 days '

7 Realizare Piloti test (141200 ) 1 day il

8 Executie piloti Siloz SB62 - 18 piloti 10 days

9 Executie Piloti fundatie turn elevator TW6C - 8 piloti 4 days |

10 Executie piloti Siloz SB61 - 18 piloti 10 days Tl

1 Executie Piloti fundatie centrala estacada CWBC - 4 piloti 4 days ‘ l

12 Executie piloti Siloz SB63 - 19 piloti 10 days

13 Injectare conform instructiunilor Proiectantului 35 days ) l

14 Finalizare Executie piloti forati 0 days o 7/28

15 | Civile 101 days 1

16 Mobilizare Contractor Constructii Civile 11 days

17 Executie Radier Siloz SB62 30 days A

18 Executie Radier Siloz SB61 30 days ‘%

19 Executie Fundatie Estacada centrala + Fundatie Turn Elevator “30 days —

20 Executie Radier Siloz SB65 30 days A

21 Executie Fundatie TW6B 20 days JI‘

22 Executie Radier Siloz SB64 30 days A

23 Executie Radier Siloz SB63 30 days 3

24 | Lucrari de montaj echipamente, celule si structuri metalice 105 days l

25 Procedura de achizitie lucrari de montaj echipamente, celule 11 days

si structuri metalice l

26 Semnare contract 3 days l

27 Mobilizare Contractor 10 days l

28 Demontari echipamente/structuri existente 12 days [

29 Perioada de montaj a structurilor metalice 46 days 1& H

30 Perioada de montaj a celulelor de siloz 60 days [ —

31 Pasarele peste Silozuri 35 days I |

32 Chain Conveyors - Transportor pe lant 45 days

33 SweepAugers - Snec de maturare celula 38 days

34 Extinderi Transportoare Existente 31 days P

35 Tubulaturi cu valve/deviatoare 20 days .
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