
ID Task Name Duration Start Finish

1 Procedura de achiziție proiectare si livrare celule de depozitare si 
echipamente de manipulare a cerealelor la Terminalul de cereale de la 
Dana 80 – Port Constanța Nord

139 days Wed 

5/21/25

Sun 11/30/25

2 Perioada Licitatie 8 days Wed 5/21/25Fri 5/30/25

3 Desemnare Castigator 0 days Fri 5/30/25 Fri 5/30/25

4 Semnare Contract 1 day Mon 6/2/25 Mon 6/2/25

5 Perioada de Proiectare 27 days Tue 6/3/25 Wed 7/9/25

6 Perioada Livrare Echipamente 103 days Thu 7/10/25 Sun 11/30/25

7 Celule 45 days Thu 7/10/25 Wed 9/10/25

8 Bucket Elevators 77 days Fri 8/15/25 Sun 11/30/25

9 Chain Conveyors 77 days Fri 8/15/25 Sun 11/30/25

10 Belt Conveyors 77 days Fri 8/15/25 Sun 11/30/25

11 Extinderi transportoare existente 77 days Fri 8/15/25 Sun 11/30/25
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