ID Task Name

Duration

Start

Finish

ay 25 | Jun 25 Jul 25 | Aug 25 Sep 25 | Oct 25 | Nov '25 Dec 25
5 12019126/ 2 19 16]23/30] 7 [14l21]28] 4 11/18]25/ 1|8 15/22/29] 6 13/20/27] 3 10/17]24 1|38
1 Procedura de achizitie proiectare si livrare celule de depozitare si 139 days Wed Sun 11/30/25
echipamente de manipulare a cerealelor la Terminalul de cereale de la 5/21/25
Dana 80 — Port Constanta Nord

2 Perioada Licitatie 8 days Wed 5/21/25Fri 5/30/25 ¢

3 Desemnare Castigator 0 days Fri 5/30/25 Fri5/30/25 Oi5/30

4 Semnare Contract 1 day Mon 6/2/25 Mon 6/2/25 ¢

5 Perioada de Proiectare 27 days Tue 6/3/25 Wed 7/9/25 ‘

6 Perioada Livrare Echipamente 103 days Thu 7/10/25 Sun 11/30/25 l

7 Celule 45 days Thu 7/10/25 Wed 9/10/25 -

8 Bucket Elevators 77 days Fri 8/15/25 Sun 11/30/25 ‘[*

9 Chain Conveyors 77 days Fri 8/15/25 Sun 11/30/25

10 Belt Conveyors 77 days Fri 8/15/25 Sun 11/30/25 »

1 Extinderi transportoare existente 77 days Fri 8/15/25 Sun 11/30/25 »
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