ID Task Name Duration Start Finish y ‘25 ‘Jun 05 ‘Jul g ‘Aug g Sep '25
5 112119126 2 | 9 16l 23130 7 | 1al2t]l28 a4l 1nlelo| 1] 8 [15]2
1 | Procedura de achizitie structuri metalice la Terminalul de cereale de la 86 days Fri5/23/25 Fri9/19/25 I 1
Dana 80 — Port Constanta Nord
2 Perioada Licitatie 7 days Fri 5/23/25 Mon 6/2/25 ¢
3 Desemnare Castigator 0 days Mon 6/2/25 Mon 6/2/25 QG/Z
4 Semnare Contract 6 days Tue 6/3/25 Tue 6/10/25 1
5 Perioada de Uzinare si Livrare 73 days Wed 6/11/2%Fri 9/19/25 l 1
6 Livrare Turn TW6B 28 days Wed 6/11/25Fri 7/18/25 —¢
7 Livrare Turn TW6C 21 days Mon 7/21/25Mon 8/18/25 ¢
8 Livrare Turn TWCWBC (estacada) 14 days Tue 8/19/25 Fri9/5/25 —¢
9 Livrare Catwalk CWBC 10 days Mon 9/8/25 Fri9/19/25
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