






















ID	Task Name	Duration	Start	Finish	Predecessor	Text1
1	Propunere Grafic Implementare Contract Piloti - Beneficiar COMVEX	48 days	Fri 4/11/25	Tue 6/17/25		
2	Obtinere Autorizatie de Construire din partea Primariei Constanta	0 days	Mon 4/14/25	Mon 4/14/25		
3	Procurare, semnare si realizare Contract de Executie - Piloti forati inclusiv relocari retele si spargere beton existent	48 days	Fri 4/11/25	Tue 6/17/25		
4	Semnare contract - Piloti	1 day	Fri 4/11/25	Fri 4/11/25		
5	Mobilizare Contractor Piloti	7 days	Mon 4/14/25	Tue 4/22/25	4	
6	Executia Pilotilor (2 utilaje simultan in executie)	40 days	Wed 4/23/25	Tue 6/17/25		
7	Realizare Piloti test (4 Ø900)	3 days	Wed 4/23/25	Fri 4/25/25	2,5	Utilaj #1
8	Executie piloti Siloz SB65 - 19 piloti	10 days	Mon 4/28/25	Fri 5/9/25	7	Utilaj #1
9	Executie piloti turn elevator TW6A - 8 piloti	4 days	Mon 5/12/25	Thu 5/15/25	8	Utilaj #1
10	Executie piloti Siloz SB64 - 19 piloti	10 days	Fri 5/16/25	Thu 5/29/25	9	Utilaj #1
11	Executie Piloti turn elevator TW6B - 8 piloti	4 days	Fri 5/30/25	Wed 6/4/25	10	Utilaj #1
12	Realizare Piloti test (1Ø1200)	1 day	Wed 4/23/25	Wed 4/23/25	2,5	Utilaj #2
13	Executie piloti Siloz SB62 - 18 piloti	10 days	Thu 4/24/25	Wed 5/7/25	12	Utilaj #2
14	Executie Piloti fundatie turn elevator TW6C - 8 piloti	4 days	Thu 5/8/25	Tue 5/13/25	13	Utilaj #2
15	Executie piloti Siloz SB61 - 18 piloti	10 days	Wed 5/14/25	Tue 5/27/25	14	Utilaj #2
16	Executie Piloti fundatie centrala estacada CWBC - 4 piloti	4 days	Wed 5/28/25	Mon 6/2/25	15	Utilaj #2
17	Executie piloti Siloz SB63 - 19 piloti	10 days	Tue 6/3/25	Mon 6/16/25	16	Utilaj #1 / Utilaj #2
18	Injectare conform instructiunilor Proiectantului	40 days	Wed 4/23/25	Tue 6/17/25	2,5	
19	Finalizare Executie piloti forati	0 days	Tue 6/17/25	Tue 6/17/25	18,16,11	

Propunere Grafic Implementare									
Task		Inactive Task		Manual Summary Rollup		External Milestone		Manual Progress	
Split		Inactive Milestone		Manual Summary		Deadline			
Milestone		Inactive Summary		Start-only		Critical			
Summary		Manual Task		Finish-only		Critical Split			
Project Summary		Duration-only		External Tasks		Progress			

17