

ID	Task Name	Duration	Start	Finish																																
					May '25	Jun '25	Jul '25	Aug '25	Sep '25	Oct '25	Nov '25	Dec '25																								
					5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8
1	Procedura de achiziție proiectare si livrare celule de depozitare si echipamente de manipulare a cerealelor la Terminalul de cereale de la Dana 80 – Port Constanța Nord	139 days	Wed 5/21/25	Sun 11/30/25																																
2	Perioada Licitatie	8 days	Wed 5/21/25	Fri 5/30/25																																
3	Desemnare Castigator	0 days	Fri 5/30/25	Fri 5/30/25																																
4	Semnare Contract	1 day	Mon 6/2/25	Mon 6/2/25																																
5	Perioada de Proiectare	27 days	Tue 6/3/25	Wed 7/9/25																																
6	Perioada Livrare Echipamente	103 days	Thu 7/10/25	Sun 11/30/25																																
7	Celule	45 days	Thu 7/10/25	Wed 9/10/25																																
8	Bucket Elevators	77 days	Fri 8/15/25	Sun 11/30/25																																
9	Chain Conveyors	77 days	Fri 8/15/25	Sun 11/30/25																																
10	Belt Conveyors	77 days	Fri 8/15/25	Sun 11/30/25																																
11	Extinderi transportoare existente	77 days	Fri 8/15/25	Sun 11/30/25																																

COMVEX
DANA 80 - PORT CONSTANTA
NORD

Task

Split

Milestone

Summary

◆

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

◆

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

◆

Deadline

Progress

Manual Progress

↓

Page 1

COMVEX DANA 80 - PORT CONSTANTA NORD	Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>
	Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>
	Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>
	Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>		